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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 693, 000 03/ 18/ 08 10%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN 223;, 22‘21 2‘21; g; gg 9%
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 ’
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 LODI, CA 95240
HALL VPCP (209) 333- 6922
10- ALP-207-/ 1. 4 I N ALPI NE COUNTY NEAR BEAR VALLEY GEORGE REED | NC DE LA CRUZ MARCEL $673,919 04/ 22/ 08 52%
10- OMB404 FROM ROUTE 4 TO 2.2 KM NORTH OF P O BOX 548 $31,594 05/12/08 50
ROUTE 4 | NTERSECTI ON $0 09/08/08
HOT M X ASPHALT RESURFACI NG SONORA CA 95370
(209) 984- 5202
HA22 wWecP
10- AMA- 49- . 5/ . 6 I N AMADOR COUNTY NEAR SCOTTSVI LLE 0.9 VI NCI GUERRA CONSTRUCTI ON R CE, CLI FFORD $356, 638 02/ 08/ 08 93%
10- OM5104 KM NORTH OF MOKELUMNE RIVER BRIDGE 907 VOGAN TOLL ROAD 1110 VEST KETTLEMAN $§2§* ggg 225 é?; 82 86%
CONSTRUCT TURNOUT JACKSON. CA 95642 LANE, SUI TE 35 !
' LODI, CA 95240 SUSPENDED
HBAN VPCP (209) 333- 6922
10- AVA- 49- 7. 0/ 11 I'N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 847, 625 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35
AMADOR CREEK BRI DGE ' LODI, CA 95240 PLANT EST
HEL4 SvpPP PLANTI NG AND | RRI GATI ON (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $145,394 08/ 24/ 05 0%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE. SUITE 35 $0 12/31/08
PO- 88 0- ( 7E) SAN RAFAEL, CA 94901- 4886
-0 LODI, CA 95240 PLANT EST
HBL VPCP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $819, 888 04/ 22/ 08 53%
i&?gﬁggg 049) E KM EAST OF CARSON DRIVE TO 0.3 KM DI STRICT 1110 VEST KETTLEMAN ig;g gig 22;%%5 82 46%
i - (049) EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 '
G PO-88 0-(9E) W DEN ROADWAY LODI . CA 95240
--0) STOCKTON, CA 95201 X

HB1 SWPPP (209) 333-6922



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4-21. 1/ 23. 4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON | NC SHI VI NDER SI NGH $23,961,522 08/10/07 21%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P. 0. BOX 1118 P. 0. BOX 280 $12,031, 724 09/07/07 50%
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAMVP, CA- 95222 $2, 427,544 08/10/10
EAST OF ROLLERI BYPASS RCA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHMAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 24. 0/ 28 I N CALAVERAS AND AMADOR COUNTI ES ON GEORGE REED, |NC. R CE, CLI FFORD $1, 369,800 01/31/08 89%
10- 0MB704 ROUTE 4 AT VALLECI TO FROM SIX MLE  POST OFFI CE BOX 548 1110 VEST KETTLEMAN $1, Z;Syigg f{g; gf{; (1)2 93%
ROAD TO DAVI S RANCH ROAD AND ON ROUTES A 95370 LANE SUl TE 35 ’
104 I N AND NEAR | ONE ’ LODI, CA 95240 SUSPENDED
. RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6922
10- CAL- 4-37.3/37.7 I N CALAVERAS COUNTY AT AVERY FROM TEI CHERT CONSTRUCTI ON CLI FF RICE $422,232 10/16/07  100%
10- 0C9804 MORAN ROAD TO 0.2 KM EAST OF AVERY P.O BOX 1118 P.O. 430 $401, 333 (1);5 2;5 8; 100%
HOTEL RCAD STOOKTON. CA 95201 ALTAVI LLE, CA 95221 08/ 25/ 08
CONSTRUCT LEFT TURN LANE ' (209) 333- 6922 COVPLETED
HB4N WeCP
10- CAL- 12-10. 2/ 18. 2 I N CALAVERAS COUNTY AT AND NEAR GEORGE REED, I NC CLI FF RICE $963,380 04/08/08 23%
10- ON5904 VALLEY SPRI NGS FROM TRAI LER COURT P.O BOX 1630 P.O BOX 430 $953,431  04/28/08 91%
$57,579 09/ 25/ 08
ENTRANCE TO ROUTE 49 LoDl CA 95241 ALTAVI LLE, CA 95221
RUBBERI ZED HOT M X ASPHALT OVERLAY ! (209) 736- 9563
HAL2 wecP
10- CAL- 12- 14. 0/ 14. 5 I N CALAVERAS COUNTY NEAR VALLEY ON GRADE CONTRACTI NG | NC CLI FF RICE $415,042 02/21/08 31%
10- 0H3804 SPRINGS FROM 0.2 KM EAST OF HAUPT P.O. BOX 159 P.O. BOX 430 $407,811  03/24/08 87%
CREEK BRIDGE TO 0.2 KM EAST OF DOBLE |\ . o ALTAVI LLE, CA 95221 $0 08/12/08
SPRI NGS ROAD ' (209) 736- 9563
W DEN AND RESURFACE ROADWAY
HB4N SWPPP
10- CAL- 26-30. 0/ 0 I N CALAVERAS COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC CLI FF RICE $276,850 05/16/08 50%
10- ON3804 LOCATI ONS P.O. BOX 1355 P.O BOX 430 $217,924 06/ 02/08 75%
POLYESTER CONCRETE OVERLAY ALTAVI LLE, CA 95221 $217,924  09/30/ 08

FRENCH CAMP, CA 95231
(209) 333- 6922

HVB WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-/32. 5 I N FRESNO AND MERCED COUNTI ES NEAR  GEORGE REED P.Q BOX 4760 GURDI P " DANNY" UPPAL $26, 296, 645 07/ 09/ 07 77%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P.O BOX 311 $24, 654, 450 07/ 27/ 07 92%
ACI M 005 - (134)E $6, 069, 713 10/ 30/ 08 0
0 OVERCROSSI NG TO STANI SLAUS COUNTY NERCED, CA 95341 P S0
LI NE (209) 815- 1075
RESURFACE ROADWAY
HA22 WeCP (209) 523- 0734
10- MER- 59- 26. 9/ 27. 5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 631, 254 09/ 25/ 07 94%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $3, 371,472 10/ 24/ 07 51%
ASCT- S059- (047) E NORTH OF VERCED Rl VER BRI DGE $224,938 10/08/09 0
S0- 59 0-( 7E)
REPLACE BRI DGE .
0 (916) 635- 9370 (559) 696- 1545
HA21 SWPPP
10- MER- 99- 15. 2/ 16. 2 I N MERCED COUNTY I N MERCED FROM O  WATKIN & BORTOLUSSI, | NC. HASSAN JAKHAR $1, 309,813 01/06/ 06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,195,273 01/17/06 91%
ACNH P099- (477)E OF V STREET UNDERCROSSI NG $7,547 08/ 04/ 09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 IN MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $30, 651, 144 03/ 20/ 08 35%
10-414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE ﬁ' 22‘21' %2 8‘715 86755 f{g 29%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. R
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381-1863
HE14 SWPPP
10- MER- 99- 32. 6/ 37. 2 I N MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPI NG COVPANY $600, 971 08/ 19/ 08 0%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE I NC $0 09/ 10/ 08 0%
ACST- P099- (515) E $0 0
OVERCROSSI NG TO 0.5 M LE NORTH OF 800 W EI GHT M LE ROAD
PO-99 5-(5B) GRI FFI TH ROAD OVERCROSS! NG
-0 H GHVAY PLANTI NG STOCKTON CA 95209
SWPPP (209) 952- 9752
10- MER- 140- 27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2, 547,392 02/13/03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O. BOX 878 $2, 538,908 02/ 25/03 99%
ACST- P140- (027) E $0 10/ 14/08
PL-40 0-(78) APPLEGATE ROAD FEDDING. A 9609. 4245 CHONCH LLA. CA 93610
ASPHALT CONCRETE OVERLAY (559) 665- 9083 SUSPENDED

-0
HA22 Swepp
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HA22 WPCP

RUBBERI ZED HOT M X ASPHALT OVERLAY

(209) 983- 2300

(209) 333- 6930
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-20. 9/ 21. 3 IN MERCED COUNTY I N LOS BANOS FROM  TDS ENG NEERI NG HASSAN JAKHAR $316,022 03/25/08  100%
10- 0H5304 11TH STREET TO ROUTE 165 1014 S. VESTLAKE BLVD. 107 HERON WAY $301, 423 835 1%5 82 100%
I NSTALL SI GNALS AND CURB RAMPS
VEST LAKE VI LLAGE, CA 91361 NErorD. CA 99341 09/15/08
COVPLETED
HB1 WeCP
10- MPA- 49-12. 0/ 12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM  TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1, 707,677 12/ 15/ 06 0%
10- 1A9304 0.4 KM VEST OF DARRAH ROAD TO 0.3 KM P.O. BOX 3367 $1, 685,915 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $420 12/ 16/ 08
__(P;)' 49 1-(95) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK, CA 95381 (209) 724- 9096 PLANT EST
HB1 SWPPP SATIS
10- MPA- 140- 42. 3/ 43. 5 I N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON P. O, BOXKEWAL VI RK $13, 975,000 06/16/06  100%
10- 0P4404 42.3 3367 TURLOCK, CA, 95381 P. 0. BOX 311 $10, 704,006  06/17/06 77%
CONSTRUCT TWO TEMPCRARY BRI DGES AND NERCED, CA 95341 $740, 927  09/30/ 08
HWY (559) 696- 1545 OVER RUN
201130
- -4- . , ()
10-SJ-4-15.7/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT VI CTORY ENG NEERS | NC SINGH MANJI T $131,670 06/04/08  100%
10- ON3604 GARFI ELD STREET OVERHEAD 575 EAST ALLUVIAL AVE NO 106 1110 W KETTLEMAN $129, 62(2) 82; gg; gg 100%
RECONSTRUCT BRI DGE ABUTMENT
FRESNO CA 93720 tg;E’ 3' ;gzig 08/ 29/ 08
(559) 439- 7700 209’ 205, 2854 COMPLETED
HA21 WPCP (209) 405-
10- SJ-4-25.0/29. 5 IN SAN JOAQUI N COUNTY NEAR FARM NGTON GEORGE REED | NC NOMER GUTI ERREZ $814, 038 06/12/08 17%
10- 054204 FROM 0.1 M LE EAST OF JACK TONE ROAD P. O BOX 4760 611 SAN JUAN AVENUE $2,710 06/27/08 0%
TO 0.4 MLE VEST OF VAN ALLEN ROAD STOCKTON, CA95356 $2,710 12/30/10
RUBBER| ZED HOT M X ASPHALT OVERLAY  MODESTO, CA 95352 (209) 942- 6160
HM WeCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY AT AND NEAR TEI CHERT CONSTRUCTI ON DECL, HARM NDER $2,280,211 03/24/08  100%
10- ONO104 BANTA FROM GAFFERY ROAD P O BOX 1118 1110 W KETTLEMAN $2, 229,406 04/11/08 100%
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 $0 08/22/08
OVERELOW BRI DGE STOCKTON CA 952011118 08/ 22/ 08
LODI, CA 95240 COVPLETED
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-10. 7/13. 9 IN SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $488,011 05/ 08/ 08 0%
10- ON4204 LATHROP AT VAR QUS LOCATI ONS FROM SERVI CES $0  05/30/08 0%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD $0 12/10/08
OVERFLOW BRI DGE (209) 405- 2854 SUSPENDED
TREAT BRI DGE DECKS PLEASANT HI LL CA 94523
HVB WeCP (925) 945- 1052
10- SJ-5-11.8/39. 6 I'N SAN JOAQUI N COUNTY AT VARI QUS CALI FORNI A ENGI NEERI NG SINGH MANJI T $727,340 05/ 23/ 08 53%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN 22?&, ggg f{g; ig; 82 50%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 '
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON CA 94566 L?g‘g’ 45’2 22220
HVB WPCP (925) 461- 1500 (209) 405-
10- SJ- 5-13. 8/ 25. 4 IN SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 $0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831)724-1011
HM WeCP
10- SJ-5-13.9/15. 6 IN SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DECL, HARM NDER $13, 681, 636 11/ 15/ 06 82%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET 1110 W KETTLEMAN $13$gg£21, 328 (1)%; gg; gg 95%
BRI DGE TO 0. 7 KM NORTH OF ROUTE 5 AND LANE, SU TE 35 !
BENI Cl A CA 94501
120 SEPERATION O (707) 746- 6870 LODI, CA 95240
W DEN ROADWAY AND BRI DGES . .
HEL3 SWPPP (209) 333- 6930
10- SJ- 5-22. 5/ 25. 4 IN SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC SINGH MANJI T $319,561 05/ 21/ 08 33%
10- ON4804 VARI OUS LOCATI ONS FROM FRENCH CAMP P O BOX 1355 $49, 007  06/02/ 08 0
$49,007 10/31/08  1°%
TURNPI KE UNDERCROSSI NG TO CHARTER WAY FRENGH CAVP CA 95231 :
UNDERCROSSI NG 209) 462. 5100 (209) 405- 2854
GRI ND DECKS AND SEAL JOI NTS (209) 462-
HVB WeCP
10- SJ-5-25. 3/ 29. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR CALI FORNI A ENGI NEERI NG CASTILLO, MARI O $885,016 04/ 22/ 08 62%
10- OM6004 STOCKTON FROM ROUTE 5/ 4 SEPARATI ON TO CONTRACTORS | NC $876, 435 05/15/08 99%
$3,126 10/ 20/ 08 0
CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD :
REPLACE CONCRETE SLAB (209) 941- 1926

PLEASANTON CA 94566
WPCP (925) 461- 1500
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOMER GUTI ERREZ $1, 245,015 05/ 23/ 08 23%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALI NA ST 611 SAN JUAN AVE 2333, ggi 8% %% 82 38%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEAN CA 94577 STOCKTON CA 95203 !
SEPARATI ON DRC (209) 942- 6160
TREAT BRI DGE DECKS
HVB WeCP
10-SJ-12-4.4/0 I'N SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY NOVER GUTI ERREZ $561, 839 05/27/08 77%
10- ON3204 NEAR TERM NOUS AT LI TTLE POTATO 13750 CATALI NA ST 611 SAN JUAN AVE iiéllg, ggg f{g; ;g; gg 43%
SLOUGH AND ON ROUTE 99 NEAR LODI AT STOCKTON CA 95203 !
MOKELUWNE RI VER BRI DGE SAN LEAN CA 94577 (209) 942- 6160
TREAT BRI DGE DECKS
HVB wecP
10- SJ- 26- 15. 3/ 15. 9 IN SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTI ERREZ $2, 218,276 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,073 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE STOCKTON CA 95203 $24,412 09/ 28/ 09
PO- 26 0- ( 2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201
0 (209) 942- 6160 PLANT EST
HB1 SWPPP SATIS
10- SJ-88-13. 8/ 16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC $1, 483,498 08/ 19/ 08 0%
10-0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST P O BOX 1630 $0 09/ 04/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF $0
DI SCH ROAD LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
HA22 wecP
10- SJ-99-11.5/0 IN SAN JOAQUI N COUNTY NEAR STOCKTON TRUESDELL CORPORATI ON OF MARI O D CASTI LLO $337,327 05/21/08  100%
10- ON3104 AT TURNER STATI ON OVERHEAD AND AT CALI FORNI A 1 NC. 611 SAN JUAN AVENUE 2212 122 885 1?5 gg 65%
LONE TREE SLOUGH BRI DGE 1310 W 23RD STREET STOCKTON, CA 95203 '
PLACE POLYESTER CONCRETE OVERLAY TEMPE A7 85282 (209) 941-1926
HVB WeCP
10- SJ- 205-3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $83, 478,157 03/ 28/ 06 71%
10-300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN | TE B $68, 837,652 04/ 12/ 06 0
ACNH X077- (014) N 57 SLOAN CT, SU $2,999, 666 08/23/10 3%

X0- 77 0-(4N)

--0

HB4C SWPPP

State of California Department of Transportation

W DEN FREEVWAY AND BRI DGES
BERKELEY, CA 94710

TRACY, CA 95304
(209) 221- 6585
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 54%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O BOX 1863 $3, 586, 730 02/ 22/ 06 849%
ACNH- P099- (500) E $26,350 04/10/ 10 0
OF THE PINE STREET OVERCROSSI NG TO  MAI NTENANCE | NC TURLOCK, CA 95381- 1863 :
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA-99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 GURDI P " DANNY" UPPAL $2, 461,011 11/08/07 21%
ég-SOLMOf‘( ) CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA 952 GOODW N DRI VE igig, ggg (1)1; gg; 8; 270
TO 0.3 KM NORTH OF WH TMORE AVENUE ~ 95380- 9519 R PON, CA 95366 '
-0 OVERCRGSSI NG (209) 815- 1075
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY I N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DEQL HARM NDER $16, 478, 749 06/ 23/ 08 2%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G PO BOX 1863 $276,858  07/09/08 204
$276, 858 03/01/11 °
OVERCROSSI NG TO 0. 7 KM NORTH OF TURLOCK, CA 95381 '
WH TMORE AVENUE OVERCROSSI NG BENI CI A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COMPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 787,465 09/ 18/ 07 77%
10-OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO RASHI D $1,554,375 10/16/07 86%
$9,679 12/16/08 0
0.7 KM NORTH OF ROUTE 219 AND 99 952 GOODW N DR. '
SEPARATI ON Rl PON, CA 95366
PLANTI NG AND | RRI GATI ON .
Haos SVPPP (209) 599- 5264
10- STA-99-19. 0/ 24. 7 I'N STANI SLAUS COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON RI CHARD ONOCHI E/ ABDUL $502, 146 04/ 16/ 08 0%
10- ON5704 MODESTO FROM 0.5 M LE NORTH OF SERVI CES " PCS" RASHI D $0 05; 12; 08 0%
CARPENTER/ BRI GGSMORE OVERCROSSI NG TO 3309 VI NCENT RD. 952 GOCDW N DR $0 12/04/08
SAN JOAQUI N COUNTY LI NE Rl PON CA 95366
REPLACE CONCRETE PAVENENT PLEASANT HILL, CA 94523
WeCP
(209) 610- 0806
10- STA- 108- 22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. RI CHARD ONOCHI E/ ABDUL $5, 667, 114 08/ 06/ 08 8%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $17,050 08/15/08 0%
ACST- P108- (045) E $17,050 03/ 06/ 09

P1-08 0- (5E)

--0)
HA22 SwWepp

State of California Department of Transportation

REHABI LI TATE PAVEMENT

(209) 610- 0806
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 108-30. 5/ 31. 6 I N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC $700,076 09/02/08 0%
10-0L7204 RI VERBANK FROM M D MAI N CANAL TO P O BOX 4760 $0 09/ 15/ 08 0%
ACHS- P108- (046) E HOMRD AVENLE $0
PGP1- 08 0- ( 6E) HOT M X ASPHALT RESUREACI NG MODESTO CA 95352
-0 (209) 523- 0734
HB1 wecP
10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GECRGE REED | NC SUTTI, RENEE M $6, 569, 394 06/ 19/ 08 4%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O BOX 1863 :gg- ﬁg 81; gg; (1)8 0%
ROUTE 99/ 219 SEPARATION TO 0.2 KM TURLOCK, CA. 95381-1863 !
MODESTO CA 95352
WEST OF DALE ROAD 209) 523- 0734 (209) 667- 1147
W DEN AND RESURFACE ROADVAY (209) 523-
HB4C SWPPP
10- TUO- 49- 12. 6/ 16. 5 I N TUOLUMNE COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO ALFRED BLUM $827,998 04/16/08 20%
10- OMA304 JAVESTOMWN FROM 0.2 M LE SOUTH OF P.O. BOX 50085 952 GOODW N DRI VE 2182’ 128 f1>(5)5 2(7)5 82 13%
CHI CKEN RANCH ROAD TO EAST JUNCTI ON R PON, CA 95366 '
ROUTE 108 WATSONVI LLE, CA95366
(209) 599- 1940 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY
wecP
10- TUO- 120-3. 5/ 6. 9 I N TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED | NC $1, 631,339 08/ 15/ 08 0%
10- 0Gr504 JUNCTI ON FROM 2.1 M LES EAST OF P O BOX 548 $0 09/ 04/ 08 0%
TULLOCH ROAD TO 0.2 M LE VEST OF LA $0
CRANGE ROAD SONORA CA 95370
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)984-5202
HA22 WPCP
Totals: Authorized Final Amt: $273,513, 721 Completed to Date: $167, 043,446  Work ThisMonth: $17, 295, 745

State of California Department of Transportation




Cnty Rt Pm
10- ALP-88-1.9/0
10- ALP-207-/1.4
10- AVA-49-.5/.6
10- AVA-49-7.0/ 11
10- AVA-88-7.4/0
10- AMA- 88-29.5/0
10- CAL- 4-24. 0/ 28
10- CAL-4-37.3/37.7
10- CAL-4-21.1/23.4
10- CAL- 12-10. 2/18.2
10- CAL-12-14.0/14.5
10- CAL- 26-30.0/0
10- MER-5-/32.5
10- MER- 59- 26. 9/ 27. 5
10- MER- 99- 15. 2/ 16. 2
10- MER- 99- 23. 8/ 26. 5
10- MER- 99- 32. 6/ 37. 2
10- MER- 140- 27. 0/ 30. 2
10- MER- 152-20. 9/21. 3
10- MPA-49-12.0/12. 4
10- MPA- 140-42. 3/ 43.5
10- SJ-4-25.0/29.5

Statement of Ongoing Contracts - Index

Contract

10- 444204
10- OMB404
10- OMb104
10- 049954
10- 1A6714
10- 499804
10- OMB704
10- 0C9804
10- 362504
10- ON5904
10- 0H3804
10- ON3804
10- ON1504
10- 1A0704
10- 482314
10- 414814
10- 0L5804
10- 0A5804
10- 0H5304
10- 1A9304
10- OP4404
10- 0S4204

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-4-15.7/0 10- ON3604
10- SJ-5-.3/13.8 10- ONO104
10- SJ-5-10.7/13.9 10- ON4204
10- SJ-5-25.3/29.6 10- OM6004
10- SJ-5-25.6/26.1 10- ON2504
10- SJ-5-11.8/39.6 10- ON3004
10- SJ-5-13.8/25.4 10- 0S2804
10- SJ-5-13.9/15.6 10- 3A1204
10- SJ-5-22.5/25.4 10- ON4804
10-SJ-12-4.4/0 10- ON3204
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-13.8/16.4 10- 0G7604
10- SJ-99-11.5/0 10- ON3104
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- STA-99-9. 9/ 15 10- 0F7204
10- STA-99-10. 3/ 12 10- 0L6404
10- STA-99-11.9/11.9 10- 2A7704
10- STA-99-15.0/16.5 10- OF7304
10- STA-99-19.0/24.7 10- ON5704
10- STA- 108-22. 4/ 26.5 10- 3A7404
10- STA- 108-30. 5/ 31. 6 10- 0L7204

10- STA-219-.1/2.9 10- 0A8704

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm Contract Page
10- TUO 49-12.6/16.5 10- OM4A304 8
10- TUO 120-3.5/6.9 10- 0Gr504 8

10

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $26, 296, 645
FEDERAL Al D ( PRI MARY) $89, 054, 343
FEDERAL Al D ( SECONDARY) $13, 718, 481
STATE H GHMAY $134, 651, 910

$9, 792, 341

$273,513, 721

Work Comp
$24, 654, 450
$73, 619, 655

$7, 086, 899
$57, 652, 605
$4, 029, 837
$167, 043, 446

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
10 $3, 150, 135
$3, 150, 135

Work completed this Period:
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